

**ARCHIVED WWRA OPS COMMITTEE TASK TRACKING (11 November 2001 to 5 May 2002)****CURRENT PRIORITY ACTION ITEM – ACTION ITEM – INDEFINITE HOLD – COMPLETED ITEM**

2001-2002	Task	Order Status	Op Status	Work	Equipment	REMARKS	P B G	Target Due Date
8/11	0141			Harness and mark cables inside cabinetry.	Cabinet		G	TBD
9/17	0151	Ordered 3/22/02 Received 04/05/02	-	Purchase of replacement coax Mil Spec RG-214 Delta Surpendant for \$1 a foot from <a href="mailto:ae4jo@worldnet.att.net">ae4jo@worldnet.att.net</a> Not Done as of 9/24 Norm to order as of meeting 11/5 <b>NO UPDATED STATUS FROM NORM</b>	Cabinet Wiring Harnesses	Norm for action. Nothing Done. Costs with shipping approx. \$74. Bill took FORAC on 3/22/02. Ordered from Bob Rody, 87 4 <sup>th</sup> St., Emerson, GA 30137 – Costs \$84 incl. Shp.	N	COMPLETED 04/05/02
9/22	0157			Need to manufacturer 1 5/8" X 19" Plexiglas strip to fill empty hole in front of repeater cabinet. Measured by Bill 3/30.	Cabinet	Verified measurements ON 3/30/02.	B	ONGOING
10/31	0166		No	In addition to the antenna the operational VHF receiver is suspect. Spare VHF receiver needs to be checked out and overhauled if necessary to <b>replace one currently in operation</b> . 1/23 Bill checked out. Needs new tone board.	REPLACE VHF Rcvr	Phil to test right after meeting on 5 November. Not done. Bill to evaluate as of 1/16/02.	B	CANCELLED See Task 02117
01/08	0291	Related to archived Tasks 0106 & 0108		WWRA will procure and install second KPC-3+ for VHF Mic E.	VHF		G	TBD
01/08	0292	Related Task 0291		Need to duplicate UHF Mic E circuit. Also need switching device to allow VHF Mic E to go to Alinco 135 APRS transmitter.	VHF		G B	TBD
3/30	02113	Ordered 04/01	No	Need to rig up DB9/DB9 test cable and check out RLC 2 and UHF connections	UHF		B	CANCELLED
3/30	02114	-	-	Next Hill Trip whenever decision is made on how to attack UHF/RLC-2 repeater problem. Bill fixed UHF repeater remotely by re-programming. GOOD WORK BILL.	UHF	We are going to bring down off of hill and test at Bill's office.	B G	HILL TRIP CANCELLED UHF COMPLETE
4/02	02115	Shipped 03/28	No	George shipped piece of helical coax to Charles, AD4KT for manufacturer of connector on top end of coax.	Main Antennae	Charles reported back via email that he could not do the job. So, we are going with new coax installation this summer.	G	COMPLETED
04/02	02116	Ordered 4/01	-	Ordered parts & dummy load and other pieces from Radio Depot.	WWRA Ops Tools	SET UP AN ACCOUNT WITH RADIO DAVE.	G	COMPLETED
04/12	02119	-	-	Board meeting: 1) Report to Board on repeater status 2) Approval for purchase of MicE/Wx Station equipment 3) Approval for purchase of new VHF transmitter/receiver	Repeater	Recent approval of procurement of equipment by Board will come to about \$2500 total	G	COMPLETED 12 Apr 02
04/12	02120	Related to archived Task 0106	Yes	WWRA will procure currently operating N7GME-1 Mic E & Wx station. Time of turnover to be determined.	Microphon e Encoder & Weather Station		G	COMPLETED 3 May 02

2001-2002	Task	Order Status	Op Status	Work	Equipment	REMARKS	P B G	Target Due Date
05/03	02121	-	-	Hill visit: <ol style="list-style-type: none"> <li>1. Changed MicE/Wx over to WW7RA</li> <li>2. Checked VSWR on new coax-checked out okay.</li> <li>3. Established Binder for keeping WWRA documents on hill</li> <li>4. Brought down splitter. Bill to check.</li> </ol>	MicE/Wx New Coax		B G	COMPLETED 3 May 02
05/18	02122	Related to Task 02100	-	Special hill trip to return splitter to hill so Russ can install next Tuesday along with fixing top connector.	Main Antenna		B	HILL TRIP on 18 May 02 COMPLETED